

**Minutes of the 13th Lake Protection Committee Meeting held on
26-11-2015 at 11.30 AM in the conference Hall of HMDA,
Tarnaka, Hyderabad.**

* * * * *

- The Metropolitan Commissioner, HMDA and the Chairman, LPC chaired the meeting and the list of officers attended the meeting is Annexed.
- The Director, Urban Forestry and the Convener LPC welcomed all the members and the agenda items were briefed with a power point presentation on the functions of LPC and the status of the work of demarcation of FTLs of lakes etc.,
- The Metropolitan Commissioner, HMDA, reviewed the work of demarcation of FTL by the Consultants, verification and certification of the same by the Irrigation and Revenue Depts., it is observed that survey on about 1921 Nos. of lakes have been completed by the Consultants and submitted for verification and certification by the concerned irrigation & Revenue authorities. The following is the status of work placed before the Committee.

S. No	District	No. of Lakes	Survey Completed by Consultants	FTL Maps / Cadastral Furnished		FTL Maps / Cadastral Certified	
				Irrigation	Revenue	Irrigation	Revenue
1	Hyderabad	23	19	19	19	19	10
2	Rangareddy	1161	874	870	405	605	-
3	Medak	1322	812	762	14	14	-
4	Mahaboobnagar	133	55	53	-	-	-
5	Nalgonda	218	161	125	114	125	-
	Total	2857	1921	1829	552	763	10

- The Chairman, LPC has stated that the progress achieved so far by the Irrigation and Revenue Dept. is poor and requested to expedite the work and furnish the certified copies to HMDA for uploading on to the website for public domain.
- The Special Grade Dy. Collector, Ranga Reddy, District has agreed to clear all the Cadastral Maps pending with them within 2 months and the Special Grade Dy. Collector, Hyderabad also agreed to clear within a fortnight.
- There was no representation from the Revenue Department of Medak District and Mahboobnagar District and Metropolitan Commissioner, HMDA instructed to address D.O. Letters with a request to clear the pending Cadastral Maps.
- The Executive Engineers, Nalgonda and Bhongir informed that the pending information on balance 57 lakes will be provided within a fortnight.
- The Executive Engineer, Lakes & Parks, HMDA is instructed to process all the Maps received so far for approval and uploading on to the website.
- The Chairman, LPC emphasized on the importance of the survey work and certification of the same by the other departments and protection of the lakes from encroachments and suggested to prepare an action plan for completion of the work by end of March, 2016 in all aspects for notification.
- On the balance lakes, the Consultants have informed that, the Irrigation Department is yet to provide the FTL values so as to take up the survey work and complete. The M.C, HMDA has requested the Irrigation Department to furnish the same at the earliest so as to complete the work within the targeted time.
- It is also suggested to take the help of the Police and Revenue to resolve the issues where the survey work is not being allowed by the locals / organizations.
- The Consultants were instructed to expedite the survey work and any hurdles being faced in carrying out the work is to be brought to the notice of the Chairman, LPC/Convener, LPC so that the issues are resolved on a fast track.

The meeting concluded with vote of thanks to all the members and requested to take necessary action by all the departments concerned for completion of the FTL demarcation and Cadastral Mapping for notification and placing on the website for public domain so that the information of the water spread area is available to everybody and the lakes are protected from the encroachments.

Sd/-
Metropolitan Commissioner,
HMDA

// t.c.f.b.o.//

Director, Urban Forestry &
Convenor, Lake Protection Committee

**13th LPC Meeting held on 26.11.25 at 11.30 A.M at
Conference Hall HMDA, Taranaka, Hyderabad.**

Annexure

Officers attended.

S. No	Name of the Officer Sarvasri / Smt.	Designation
1	S. Srinivas	Director, UF, HMDA & Convenor, LPC
2	B.L.N. Reddy	Chief Engineer (FAC), HMDA
3	Mohd. Majid Shareef	Superintending Engineer – II (FAC), HMDA
4	B. Vijay Kumar Reddy	Chief General Manager, (E), HMWSSB
5	K.N. Sainath	General Manager, HMWSSB
6	Y. Shekar Reddy	Superintending Engineer, Irrigation (GHMC)
7	P. Vittal	Spl. Gr. Dy. Collector, LP, R.R Dist.
8	Ch. Madhu Mohan	Dy. Collector, LP, Hyderabad Dist.
9	M. Madhusudhan	Rev. Divl. Officer, Bhongir.
10	A. Jalendar Reddy	Director Town & Country Planning Officer, R.R Dist.
11	J. Krishna Rao	Executive Engineer, L&P, HMDA
12	B. Sunder	Executive Engineer, I & CAD, Bhongir,
13	M.A. Hameed Khan	Executive Engineer, I & CAD, Nalgonda
14	K. Suklaja	Asst. Exe. Engineer, I & CAD, Bhongir
15	S. Jyothi	Dy. Thasildar, LP Collectorate, R.R Dist.
16	B.V. Reddy	Director, Aarvee Associates.